COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 13/ 2018

ESTI MATE SUMMARY 09: 23: 09
CONTI D: 21289 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 21289- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 59.0 DAYS TIME ALLOW 90 WORK DAYS
PR SH 55 FLOOD REPAIR 2015 PERCENT TIME.  65.56 ORI G TI ME ALLOW 90 WORK DAYS
PROJECT NO ERO55A- 001
PR SH 55 FLOOD REPAIR 2015
NAVE OF ROAD:
PRQIECT COUNTI ES: LOGAN
CONTRACTOR:
HAM LTON CONSTRUCTI ON' CO. PAY PERI OD ENDI NG 11/ 30/ 2018 DATE TI ME STARTED 09/10/2018
P.O. BOX 659 DATE LET 06/ 28/ 2018 DATE WORK BEGAN 09/10/ 2018
DATE AWARDED 07/12/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/02/2018 DATE ACCEPTED
SPRI NGFI ELD OR 97477  (541) 746-2426 DATE NOTI CE TO PROCEED 09/ 10/ 2018
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI: $ 2,270, 785. 02 PARTI Cl PATI NG $  2,088,545.02 $ 244,552, 52
AWARD PRQJECT AMI:  $ 2, 268,930.75 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 91. 97% TOTAL EARNI NGS 2,088, 545. 02 244, 552. 52
FUNDS AVAI LABLE: $ 182, 240. 00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,088, 545. 02 244,552, 52
TOTAL CLAI MS: $ 0.00 RETAI NAGE -34,033.96 0.00
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 2,054, 511. 06 244, 552. 52
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0. 00
AVOUNT DUE 2,054, 511. 06 244, 552. 52
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 244,552, 52

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0033

0035

0040

0045

0050

201- 00000

203- 00010

203- 01500

203- 01550

208- 00002

208- 00023

208- 00036

208- 00075

208- 00103

208- 00106

208- 00107

C21289
21289-BI D
ERO55A- 001
| TEM
DESCRI PTI ON

ROADWAY

*Cl earing and G ubbing

*Uncl assi fi ed Excavation (Conplete In Place)

*Bl adi ng

*Dozi ng

*Erosion Log Type 1 (12 Inch)

*Erosion Log (Type 3)(12 Inch)

Aggregat e Bag (Speci al)

Pre-fabricated Vehicle Tracking Pad

of Sedi nent

Renoval

and Di sposal (Labor)

Sweepi ng ( Sedi ment

Renoval )

Renoval of Trash

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
22, 500. 00000
14, 881. 000
(%
5. 50000
140. 000
HOUR
125. 00000
150. 000
HOUR
125. 00000
360. 000
LF
6. 50000
0. 000
LF
8. 00000
458. 000
LF
17. 25000
0. 000
EACH
4, 000. 00000
0. 000
HOUR
50. 00000
0. 000
HOUR
205. 00000
0. 000
HOUR

175. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

14, 881.
0. 000
000

000

14, 881.

0. 000
20. 000
20. 000

0. 000
20. 000
20. 000

. 000
50. 000
. 000

0. 000
0. 000
0. 000

458. 000
0. 000

458. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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2,500

2,500

325.

.00

.00

00

00

.00

.00

.00

.00

.00

.00

09: 23: 09

AMOUNT

22,500

81, 845

2,500

2,500

2,340

7,900

00

50

00

00

00

.00

50

.00

.00

.00

.00



CONTI D: C21289 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21289-BI D ESTI MATE RUN 12/ 13/ 2018
PRQJECT: ER055A- 001 ESTI MATE NO 0003 09: 23: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0055 208-00207  Erosion Control Mnagenent 25. 000 7.000
DAY 5. 000 750. 00
150. 00000 12. 000 1, 800. 00
0060 212-00006 *Seedi ng (Native) 15. 000 0. 000
ACRE 3.500 2,887.50
825. 00000 3.500 2,887.50
0065 212-00032 *Soi | Condi tioning 15. 000 0. 000
ACRE 3. 500 8, 750. 00
2,500. 00000 3.500 8, 750. 00
0070 213-00012 *Spray-on Mil ch Bl anket 15. 000 0. 000
ACRE 3.500 9, 030. 00
2, 580. 00000 3. 500 9, 030. 00
0075 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0.00
9, 500. 00000 0. 000 0. 00
0080 214-00301 *Deci duous Shrub (Tubeling) 1, 936. 000 0. 000
EACH 0. 000 0. 00
3. 25000 0. 000 0. 00
0085 216- 00037 *Soi | Retention Blanket (Coconut) 166. 000 0. 000
Sy 0. 000 0. 00
4.50000 0. 000 0. 00
0090 216-00042 *Soi | Retention Bl anket (Biodegradable Straw Coconut) 586. 000 0. 000
SY 586. 000 1, 904. 50
3. 25000 586. 000 1,904. 50
0095 420-00112 *Ceotextile (Drainage) (Cl ass 1) 2, 000. 000 1,123. 000
SY 467. 000 2,685. 25
5. 75000 1, 590. 000 9, 142. 50
0100 501-00200 *Steel Sheet Piling (Type Il) 40, 115. 000 40, 115. 000
SF 0. 000 0. 00
31. 75000 40, 115. 000 1,273, 651. 25
0105 502-00210 Drive Tinmber Piling 0. 000 2, 420. 000
LF -2, 420. 000 - 42, 350. 00

17. 50000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0110 506-00212

0115

509- 00000

0120

601-01000

0125

602- 00000

0130

625- 00000

0135

626- 00000

0140

626-01104

0145

630- 00000

0147

626- 00100

0150

630- 00007

0155 630-00012

C21289
21289-BID
ERO55A- 001
| TEM
DESCRI PTI ON

*Riprap (12 Inch)

St eel

Structural

Concrete Class B

Rei nforcing Steel

*Construction Surveying

*Mobi | i zati on

*Public Information Services (Tier V)

*Fl aggi ng

Mobi | i zation (w o Autopay)

*Traffic Control

I nspection

*Traffic Control Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

718. 000
CY
115. 00000

5,791. 000
LB
10. 00000

80. 000
CcY
650. 00000

5,361. 000
LB
1. 75000

1. 000

9, 100. 00000

1. 000
LS
220, 000. 00000

1. 000

LS
4, 000. 00000
250. 000

HOUR
23. 00000
1.000

LS
6, 000. 00000
80. 000

DAY
175. 00000
16. 000

DAY

650. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

718. 000
0. 000
718. 000

5, 791. 000
0. 000
5,791. 000

0. 000
80. 000
80. 000

0. 000
5, 361. 000
5, 361. 000

0. 750
0.250
1. 000

0.931
0. 000
0.931

0. 750
0. 250
1. 000

188. 000
47.000
235. 000

1. 000
0. 000
1. 000

38. 000
31. 000
69. 000

13. 000
3. 000
16. 000

Page 4

ESTI MATE RUN 12/ 13/ 2018

52,000

9, 381.

2,275

1, 000.

1, 081.

5,425

1, 950.

.00

.00

00

75

00

.00

00

00

.00

00

00

09: 23: 09

AMOUNT

82,570

57,910

52, 000

9, 381.

9, 100

204, 820

4,000

5, 405

6, 000

12,075

10, 400

00

00

00

75

00

00

00

00

00

00

00



CONTI D: C21289 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21289-BI D ESTI MATE RUN 12/ 13/ 2018
PRQJECT: ER055A- 001 ESTI MATE NO 0003 09: 23: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0160 630-80341 *Construction Traffic Sign (Panel Size A) 0. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0165 630-80342  *Construction Traffic Sign (Panel Size B) 16. 000 14. 400
EACH 0. 000 0. 00
30. 00000 14. 400 432.00
0170 630-80350  *Vertical Panel 0. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0175 630- 80355 *Portabl e Message Sign Panel 2.000 1.800
EACH 0. 000 0. 00
7,800. 00000 1. 800 14, 040. 00
0180 630-80363 *Drum Channel i zing Device (Wth Light) (Flashing) 25. 000 22.500
EACH 0. 000 0. 00
30. 00000 22.500 675. 00
0185 630-80380 *Traffic Cone 10. 000 9. 000
EACH 0. 000 0. 00
3.00000 9. 000 27.00
0190 700-70010 F/A Mnor Contract Revisions 43, 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0195 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0200 700-70023 F/ A On-The-Job Trainee 1, 076. 000 0. 000
FA 1, 076. 000 1,076.00
1. 00000 1,076. 000 1, 076. 00
0205 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D: C21289 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21289-BI D ESTI MATE RUN 12/ 13/ 2018
PRQJECT: ER055A- 001 ESTI MATE NO 0003 09: 23: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0207 900-00021  Added Item (Square Foot)/ Tinber Pile Wall 12, 076. 000 0. 000
SF 12, 076. 000 181, 381.52
15. 02000 12, 076. 000 181, 381. 52

CAT 0200 CURRENT AMI $ 2, 260, 285.02 $ 244,552.52 $ 2,078, 045. 02
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0210 620-00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
9, 250. 00000 1. 000 9, 250. 00
0215 620-00020 Sanitary Facility 1.000 1. 000
EACH 0. 000 0. 00
1, 250. 00000 1. 000 1, 250. 00
CAT 0400 CURRENT AMT $ 10, 500.00 $ 0.00$ 10, 500. 00

PRQJECT TOTAL CURRENT AMI $ 2,270,785.02$% 244,552.52 % 2,088, 545. 02



